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I. HEADING

DATE: January 27, 2003

SUBJECT: POLREP 37 Industrial Highway/Conservation Chemical Site, Gary, Lake County, IN

FROM: Steve Faryan, OSC, U.S. EPA, Region 5, ERB, RS1, Chicago, IL

TO: R.Worley, U.S. EPA, ,OSWER) (Worley.Ray@epa.gov )
R. Karl, U.S. EPA, Chief ERB, Chicago, IL (karl.richard@epa.gov)
W. Messenger, U.S. EPA, Chief ESS, Chicago, IL (messenger.william@epa.gov)
A. Marouf, U.S. EPA, H&S, Chicago, IL (marouf.afif@epa.gov)
C. Kawakami, U.S. EPA, ORC (Kawakami.Cynthia@epa.gov)
V. Mullins, U.S. EPA, ESS (Mullins.Valerie@epa.gov)
J. Maritote, U.S. EPA, ESS, Chicago, IL (maritote.john@epa.gov)
K. McCarty, U.S. EPA, Chief RS 2, Chicago, IL (McCarty.Kevin@epa.gov)
B. Kush, U.S. EPA, Chief OPA, Chicago, IL (Kush.Beverly@epa.gov)
B. Paulson, U.S. EPA, ORC (Paulson.Bob@epa.gov)
USGC Case Officer,NPFC, Washington, DC (EPAPOLREPS@Ballston.uscg.mil)
Paul Karas, Administrator, Gary Chicago Airport FAX: 219-949-0573

II. BACKGROUND

CERCLA Site No:
CERCLIS ID Number:
Delivery Order Number:
Response Authority:
OPA ID Number:
Account Number:
NPL Status:
IDEM Notification:
Start Date:
Completion Date:

Z590
IND040888992
3141-25
OPA/CERCLA

FPN#: 098022
90
Not on NPL
Yes
Sept 1998

Pending

III. SITE INFORMATION
A. See POLREP 1-36 for previous U.S. EPA removal actions.

IV. RESPONSE INFORMATION
A. Situation

1. Planned Activities:

Installation of the electrical wiring for the extraction well pumps has been completed inside the treatment
building. ERRS will continue plumbing inside the water treatment building. Installation of electrical panels
inside the well boxes will begin.

Results for the soil bench test using fly ash and kiln dust has been received. The 15% lime kiln dust mixture
was successful in reducing TCLP concentrations below 0.5mg/l for lead. The lime kiln dust will be procured
from OMNI materials. Fixation of soil is tentatively scheduled for the first week of February.



2. Completed activities:

Wednesday, January 22, 2003, ERRS continued to install plumbing inside water treatment building and
began procurement of a security/alarm system for the treatment building. The City of Gary performed an
inspection of the electrical installation at the treatment building, noting minor additions/adjustments that
need to be made before approval is received. Grading of the site roads and areas around the treatment
building with stone continued.
Thursday, January 23, 2003, ERRS continued installing plumbing inside the treatment building and
procurement of a security/alarm system for the treatment building. SBC began installing a phone line for the
treatment building. Grading of the site roads and areas around the treatment building with stone continued.
Friday, January 24, 2003, ERRS continued installing plumbing inside the water treatment building. Grading
of the site roads and areas around the treatment building with stone continued. SBC continued installing a
phone line for the treatment building.
Monday, January 27, 2003, no work was performed.
Tuesday, January 28, 2003

3. Enforcement:

Refer to Action Memorandum

B. Next Steps

Lime kiln dust will be utilized to chemically fixate the excavated soil which failed TCLP for lead.
Disposal at Allied Waste has been approved once fixation is completed.
Install pumps in wells, hook up control panel, pumps, switches, sensors and plumbing inside the treatment
building and in the well boxes.
Fire up the Treatment System, Shakedown and Operation.

C. Key Issues
Once the treatment systems are up and operational, U.S. EPA will operate the collection of oil for 3 years.
At that time the Gary Chicago Airport will have to assess whether they will continue operation of the oil
collection systems.

V. COST INFORMATION (estimated as of January 15, 2003)
A CERCLA Funding (Conservation Chemical)

Total Cost To Date Ceiling
ERRS $ 464,364.09 $ 690,000.00

B. OPA Funding (Industrial Highway)
Total Cost To Date Ceiling

ERRS $ 1,207,879.18 $ 1,240,000.00

START $28,250.03 $41,275.00

Total $ 1,236,129.21 $ 1,281,275.00

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The cost accounting provided in this report does not necessarily represent an exact



monetary figure which the government may include in any claim for cost recovery.

VI. Waste Disposal

No waste has been disposed of as of January 27, 2003


